
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:45 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 212 Date: 29-Oct-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 781

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 74

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

INSTALLATION:

1. The ABF crews continued their activities on the re-construction of the PWS cross section at the E-line
deviation saddle as follows:
•The ABF crews started re-construction of the PWS cross section using flapper blades starting the North
side of the E-line deviation saddle up to the end of the saddle close to the deck at pier W2. The crews
used comelong and made the PWS between the two deviation saddles under more tension force. The
crews found out in the afternoon that the PWS has moved to the right with respect to the Jacking saddle
center-line about six (6) inches which could have been as the result of pulling it by the comelong. They
pulled back the PWS from the opposite point to force the PWS pulls back to the original position.
However, they damaged the rectangular PWS cross-section between the two deviation saddles at some
locations. The crews should not have used comelong in pulling the PWS; they should have used another
set of comelong to hold the PWS at the East end of the W-line deviation saddle before pulling it at the
beginning. The crews completed the re-construction of the PWS cross section for two third of the length of
the E-line deviation saddle with the expense of damaging the PWS cross-section at some other locations.
•One the connection of the hydraulic jacking system had too much leakage that was discussed with Mr.
Scott Smith and proper action is taken to fix the problem.

2. The selected attached pictures show the detail of the performed activities.

ABF crews involved in the Secondary hauling system
PWS cross section re-construction:

Rigoverto Garcia
-Waler Hernandez
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-Jose Torres
-Michael Draper

Welding crews:
-Michael Jimenez
-Jayson Smith

Equipment:
Lincoln Welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

4.00

002082

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAYSON SMITHIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 0.00 8.00 0.00 8.00

APP JOSE TORRESIronworker 0.00 8.00 0.00 8.00

JNM FELIX MELGARIronworker 0.00 8.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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